
  
 

San Ramon Valley Unified School District 
699 Old Orchard Drive, Danville 

Board Rooms 
FACILITIES OVERSIGHT AND ADVISORY COMMITTEE 

 MEETING AGENDA  
April 18, 2023 

6:30 PM 
 
 
Welcome to the San Ramon Valley Unified School District Facilities Advisory and Oversight Committee 
(FOAC) meeting. Your interest in our schools is greatly appreciated.  
 

NOTICE is hereby given that the meeting of the FOAC will be held  
virtually on April 18, 2023, at 6:30 PM. 

 
Public comment on non-agenda items can be made electronically by email to ehirst@srvusd or by fax (925-
328-0560) before 12:00 PM on April 18, 2023.  Please note in the title of the e-mail “Public Comment”.  
Public Comments on action items can be emailed to ehirst@srvusd.net during the meeting.  All such 
comments that are within the District’s jurisdiction will be read aloud at the meeting.   
 
In compliance with Brown Act regulations, this agenda was posted 72 hours before the noted meeting. 

mailto:ehirst@srvusd.net


  
 

SAN RAMON VALLEY UNIFIED SCHOOL DISTRICT 
FACILITIES OVERSIGHT & ADVISORY COMMITTEE AGENDA 

Rescheduled 
April 18, 2023 

Virtual 
6:30 PM 

 
Kyle Levy, Chair – Term 2022-2024      Ed Duarte, Vice Chair – Term 2022-2024 
Garrett Gritz, Member – Term 2022-2024              Jane Joyce – Member – Term 2022-2024 
Todd Byrant, Member – Term 2022-2024    Bridgit Pelley, Member – Term 2022-2024 
Anthony Romanelli, Member – Term 2024   Madeline Serafin, Member – Term 2023-2025  
 
  
1.0 Call to Order  

   
2.0 Roll Call  

   
3.0 Approval of Agenda  

 3.1 Agenda Review Action 
   

4.0 Acceptance of Minutes  
 4.1  Minutes of January 24, 2023 Action 
   

5.0 Reports  
 5.1  Public Comment for Non-Agenda Items (Comments limited to three minutes)  
 5.2  Staff Reports:  
        a.  Project Updates Oral 
        b.  Long Range Facilities Plan Oral 
 5.3  Subcommittee Reports:  
         a.  Finance  Oral 
   1.) June 30, 2022 Measure D Financial and Performance Audit  
               2.)  Master Program Budget Revision Updates and Recommendations  
         b.  Design   Oral 
         c.  Communication 

        d.  Bylaws 
Oral 
Oral 

            
6.0 Discussion/Action Items  

 6.1  Consideration of Acceptance of the June 30, 2022 Building Fund  
       (Measure D) Financial Audit and the June 30, 2022 Building Fund  
       (Measure D) Performance Audit 

Action 

 6.2  Consideration of Acceptance of the Master Program Budget and Revisions Action 
 6.3  Future Fundraising Discussion 
   

7.0 Future Agenda Items  
   

8.0 Adjournment     
   
 Next Meeting – August 1, 2023  

 











San Ramon Valley Unified School District
Measure D Fund Balance Reconciliation Aide
(All activity associated with Measure D bond funds are coded with resource number 9803)
Per District Data Downloaded: 10-14-22

12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21-22 22-23

Revenue (Including Bond Funds)
Fiscal Year

2012-13
Fiscal Year

2013-14
Fiscal Year

2014-15
Fiscal Year

2015-16
Fiscal Year

2016-17
Fiscal Year

2017-18
Fiscal Year

2018-19
Fiscal Year

2019-20
Fiscal Year

2020-21
Fiscal Year

2021-22
Fiscal Year

2022-23
Total

All Years
Bond Issuances 74,995,000.00       -                        125,000,000.00      -                          -                          -                         60,005,000.00      -                         -                         260,000,000.00    
Bond Premiums at Issuance 1,126,084.60         -                        602,578.90             -                          -                          -                         359,663.75           -                         -                         2,088,327.25        
Bond Issuance Costs (1,122,192.35)        (3,892.25)              (602,578.90)            0.00                        -                          -                         (359,663.75)          -                         (2,088,327.25)       
Bond Fund Interest Revenue 85,830.59              211,331.06           298,277.69             953,315.24             1,300,550.23          1,536,859.33         1,964,724.42        1,227,942.14         237,667.46            186,625.76            378,366.44            8,381,490.36        
Prior Year Credit Memo (Troxell) -                         -                        -                          -                          1,447.56                -                        -                         -                         1,447.56               
Funds Transfer in for CTE Career Grant- DVHS Classroom -                         -                        -                          818,151.00             -                          -                         -                        -                         818,151.00           
Funds Received from Town of Danville -                         -                        -                          -                          -                          -                         725,000.00           -                         725,000.00            1,450,000.00        

Total Net Measure D Revenue 75,084,722.84$     209,438.81$         125,298,277.69$    1,769,466.24$        1,300,550.23$        1,538,306.89$       62,694,724.42$    1,227,942.14$       962,667.46$          186,625.76$          378,366.44$          270,651,088.92$  

Project Expenditures (Measure D Only)
Bella Vista 179,153.48            832,997.15           14,009,969.17        15,978,747.54        1,409,917.80          -                         -                        -                         -                         -                         -                         32,410,785.14      
SRVHS Bleachers 19,778.31              1,646,869.25        110,678.87             709.20                    -                          -                         -                        -                         -                         -                         -                         1,778,035.63        
DVHS Classroom Building -                         430,191.56           662,530.75             5,155,983.64          455,028.74             70,804.40              90,982.49             131,393.86            -                         -                         -                         6,996,915.44        
DVHS GTAE -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
Upgrade Electrical Multiple Sites 6,326.63                12,609.39             132,886.30             -                          -                          -                         -                        -                         -                         -                         -                         151,822.32           
Neil Armstrong Seismic -                         844,499.49           876,142.71             1,204.62                 -                          -                         -                        -                         -                         -                         -                         1,721,846.82        
MVHS Seismic -                         149,826.16           371,833.40             675,171.62             18,455.77               -                         -                        -                         -                         -                         -                         1,215,286.95        
SRVHS Pool Solar 13,235.47              30,619.81             -                          -                          -                          -                         -                        -                         -                         -                         -                         43,855.28             
Del Amigo Replace Fire Alarm and Intercom -                         12,655.38             81,973.93               9,456.55                 -                          -                         -                        -                         -                         -                         -                         104,085.86           
Cal High Bleachers -                         69,868.94             819,383.63             157,189.54             -                          -                         -                        -                         -                         -                         -                         1,046,442.11        
MVHS Bleachers 3,181.00                334.95                  1,520,534.73          224,713.02             -                          -                         -                        -                         -                         -                         -                         1,748,763.70        
Los Cerros Renovate Restrooms -                         -                        46,135.05               -                          -                          -                         -                        -                         -                         -                         -                         46,135.05             
DVMS Special Ed Restroom -                         -                        -                          -                          2,779.74                 151,209.64            7,084.45               -                         -                         -                         -                         161,073.83           
Tassajara Hills Relocatable Renovation -                         -                        20,450.00               39,532.26               -                          -                         -                        -                         -                         -                         -                         59,982.26             
Cal High Pedestrian Bridge -                         -                        11,090.33               11,955.88               13,775.73               13,603.01              216,629.75           -                         -                         -                         -                         267,054.70           
SVMS -                         92,701.45             880,746.94             4,387,803.06          4,806,012.36          13,624,646.74       4,891,890.04        4,697,803.19         1,909,263.39         275,960.27            2,181,914.55         37,748,741.99      
Walt Disney Seismic -                         44,900.00             583,853.52             214,926.37             -                          -                         -                        -                         -                         -                         -                         843,679.89           
Cal Modernize Commons and Kitchen -                         242.99                  -                          123,840.32             81,067.14               223,909.63            63.55                    26,247.56              122,806.96            1,430,499.40         191,281.17            2,199,958.72        
Twin Creeks Administration Building 27,184.61              8,231.22               245,718.39             2,097,675.85          157,726.42             -                         -                        -                         -                         -                         -                         2,536,536.49        
Twin Creeks Classroom Modernization 112,389.28            34,967.00             4,790.00                 -                          33,269.20               98,293.18              92,263.78             552,103.43            1,849,376.95         4,622,549.51         354,592.21            7,754,594.54        
Vista Grande Modernization -                         -                        -                          -                          147,856.70             231,602.52            2,575,143.58        1,139,832.17         235,253.80            42,291.15              5,406.40                4,377,386.32        
Rancho Romero Modernization -                         -                        -                          32,821.57               85,238.13               1,528,296.08         1,818,592.04        745,156.34            4,691.83                132,267.32            99,054.76              4,446,118.07        
Cal High Science Modernization -                         -                        35.97                      322,427.97             1,524,695.97          1,518,152.74         306,061.20           148,332.00            10,874.28              8,678.87                -                         3,839,259.00        
Golden View Modernization -                         -                        -                          36,092.59               558,016.33             1,954,472.77         4,796,307.44        2,436,918.96         130,529.12            500.00                   -                         9,912,837.21        
Montevideo Modernization -                         -                        -                          43,268.00               593,770.74             1,293,800.07         4,402,716.50        2,366,963.24         116,167.40            146,956.20            -                         8,963,642.15        
Alamo Modernize Two Classrooms -                         -                        -                          -                          7,609.33                 7,371.75                -                        -                         135,313.69            971,790.52            318,997.43            1,441,082.72        
Green Valley Modernization -                         -                        -                          -                          113,303.73             404,163.78            3,474,126.62        1,741,522.21         450,153.45            -                         -                         6,183,269.79        
Sycamore Valley Modernization -                         -                        -                          65,297.69               723,485.97             431,553.72            823,612.21           3,357,176.96         1,058,175.28         140,850.21            107,960.20            6,708,112.24        
Charlotte Wood Modernization -                         -                        7,193.43                 4,948.90                 76,247.28               165,926.86            318,919.41           832,562.84            2,642,260.68         5,366,893.87         779,828.20            10,194,781.47      
SRVHS Classroom Building -                         -                        99,241.74               4,064,992.21          6,635,091.50          19,432,678.63       24,646,297.61      9,769,533.97         3,941,679.61         410,775.86            70,743.00              69,071,034.13      
ADA Upgrades District-Wide -                         81,253.54             92,715.18               41,987.95               21,060.00               -                         -                        -                         -                         76,007.50              198,970.75            511,994.92           
Energy Management Systems -                         -                        492,161.81             36,636.00               -                          201,515.30            134,614.03           296,829.91            206,004.00            27,088.37              -                         1,394,849.42        
Security Cameras -                         -                        47,835.37               36,283.61               106,603.24             39,105.57              70,272.69             272,169.16            70,793.62              92,269.78              623,050.16            1,358,383.20        
CR and Infrastructure Technology 855,276.96            1,260,137.09        898,558.71             562,638.65             1,105,817.48          403,832.34            812,950.36           738,353.51            830,958.34            31,476.00              -                         7,499,999.44        
SRVHS Replace Fire Alarm -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
Tassajara Hills Land Purchase -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
Proposition 39 Energy Projects -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
SRVHS Classroom Building Phase 2 -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
Gating and Fencing -                         -                        -                          -                          -                          -                         -                        -                         -                         38,934.44              554,135.00            593,069.44           
Play Structures -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         770,951.37            770,951.37           
Clock/Bell Speaker Upgrades -                         -                        -                          -                          -                          -                         -                        -                         -                         5,260.23                290,501.01            295,761.24           
Projector Upgrades -                         -                        -                          -                          -                          -                         -                        -                         -                         104,097.57            304,092.67            408,190.24           
MVHS Classroom Building -                         -                        -                          -                          -                          -                         -                        -                         -                         -                         -                         -                        
Measure D Program Expenses 137,108.13            83,714.88             1,468,603.84          1,477,863.95          1,718,442.22          2,005,680.92         2,203,303.41        2,251,578.07         1,857,891.60         1,300,072.00         945,459.20            15,449,718.22      

Total Measure D Expenditures  1,353,633.87         5,636,620.25        23,485,063.77        35,804,168.56        20,395,271.52        43,800,619.65       51,681,831.16      31,504,477.38       15,572,194.00       15,225,219.07       7,796,938.08         252,256,037.31    

Net Change (Funding Less Expenditures ) 73,731,088.97$     (5,427,181.44)$     101,813,213.92$    (34,034,702.32)$     (19,094,721.29)$     (42,262,312.76)$    11,012,893.26$    (30,276,535.24)$    (14,609,526.54)$    (15,038,593.31)$    (7,418,571.64)$      18,395,051.61$    

Running Fund Balance  73,731,088.97$     68,303,907.53$    170,117,121.45$    136,082,419.13$    116,987,697.84$    74,725,385.08$     85,738,278.34$    55,461,743.10$     40,852,216.56$     25,813,623.25$     18,395,051.61$     
(325,072.00)$         Auditor's Fair Market Value Adjustment

Balances to Audit Report 25,488,551.25$     Adjusted Fund Balance

Balances to Total Expenditures on MPB

Note: Bond Premiums paid the Bond Issuance Costs therefore neither the Bond Premiums nor Bond Issuance Costs are reported on the Master Program Budget.
         However, the audit report reflects these two amounts, reporting Bond Issuance Costs in Other Operating Expenditures and reporting Bond Premiums
.         under Other Financing Sources

Expenditures Per District FAR
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